Site Name: |Operational Period:

U.S. EPA Region 6

Task Order 62 CES Environmental Date: 2-6-2015 DAILY WORK ORDER
[Branch:  Federal g'r‘;‘f':;f“’ Response mergency and Rapid Response Service

[WORK AUTHORIZED: =
Continue to pump water on Stte as ﬁecessaryr dependmg on ralnfali
Contmue development of profi Ies and disposal of sludge, 1|qu1ds and soitds _
Continue removal of water, oil, sludge, and waste, from the ASTs, Frac Tanks Totes ~and Drums.

Site Cerclis:# TXD 008950461 On-Scene Coordinator: ' ERRS Response Manager
| Contract Number:  EP - S6 - 07 -02 Gary Moore, USEPA | LeRoy Cassidey, CB&I Federal
Task Order: 062 Date: 2.6.2015 Time:1700 [ Date: 2.6.2015 Time: 1700
[PERSONNEL ON-SITE: Q1Y | Used  Unused 'gﬁ‘é':PME”T Oh ary USED  Unused
Response Manager- ."1 g 1 [ Pick —up Truck o 2_ ) __2_ [ _
Foreman '1” 1 Generator 1 IR |
" Health and Safety Manager 0 0 Trash Pumps 0 0
Truck Driver/Equip Op- _ ? N 1 | PID_ 1 i -_1_ - |
Laborer 3 3 Frac Tank w Liner 1 1
o BN 4,000 PSI Pressure 1
. el | S Washer _ — =
PERSONNEL OFF-SITE Open Top Roll Off 8 8
Subcontract Manager. ) .1 - 1 . - _ ._ ] Vacuum Truck Air Mover. __ -_ ) 1 1 _
Transport and Disposal Coord 1 1 Carbon Vapor Unit 1 1
Field Cost Accountant 1 1 SkidSteer 1 | 1 _
) . N - Vacuum Boxes N 21 | 21 T _
. 9.0001b Overhead Lit 1 | 1
_ | a Storage Traller ) "_1 _______ _ 1_
Myers (Bean) Pump i 1 1
_ _ Air Compressor“ ) 1 1 “1- 1

ORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary )(Input for day’s 1, 900-5Pon5):

The RM coordinated site activities with the Foreman, processed invoices, and completed the health/safety and
Ioperatlonal daily paperwork. He continued discussions with the OSC on operational planning and the field
categorization data. Coordinated with Hertz to swap out Forklift which had a master cylinder failure.

The T&D Coordinator working on pricing and transportation questions for ST1andS T6. She continues to work on a
waste approval for N OT 8 sludge and review of the field categorization data export.

The crew comp!eted removal of studge from S T 8. Comole{ed tagging of Group 2. Exam:ned vacuum truck
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Next OPERATIONAL PERIOD (administrative, tactical / resource status changes, special instructions, FfJS)(_fnput for next DWO):
Sta&_s_fda_g?Févaal from N OT 8. Lonestar star'tmg N OT 7 removal. Carbonair settmg up crane operation to move
their unit into place next to FT 1002.
Continue tagging of waste groups and cleanmg of the warehouse trench
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